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1.0 INTRODUCTION 

The Strengthening Democratic Local Governance in Bangladesh (SDLG) Project as extended is a 51-month 

activity (December 2010–March 2015) funded by the United State Agency for International Development’s 

Bangladesh Mission (USAID/Bangladesh). Building on more than a decade’s worth of local government 

strengthening programs in Bangladesh, the SDLG Project combines a focus on research and policy 

advocacy, capacity development for local government associations, and training and technical assistance for 

local government units at union parishad, upazila parishad, and pourashava levels. Tetra Tech ARD is the 

implementing partner for the SDLG Project 

Major SDLG Project objectives are to:  

 

 Expand the roles and authorities of local governments: Stimulate evidence-based policy dialogue at 

the national level, test/disseminate innovative practices and partnerships with local governments, and 

demonstrate the benefits to policymakers;  

 Strengthen and expand the capacity of local government associations (ended December 2013): 
Work with the existing union and municipal local government associations – the Bangladesh Union 

Parishad Forum (BUPF) and Municipal Association of Bangladesh (MAB), respectively -- to articulate 

emerging policy dialogue issues and advocate for legal and policy reform on behalf of their 

constituencies, and strengthen their member communications and financial sustainability.  We will also 

help form a unified association of upazilas, the Upazila Parishad Association of Bangladesh (UzPAB); 

 Improve and expand the service delivery and resource mobilization of local government units: 
Work to expand existing capacities of Union Parishads (UPs) and municipalities. We will also help the 

newly forming Upazila-level governments to understand and utilize their service delivery and resource 

mobilization authorities; as we do this, we will support elected women officials at all local levels by 

clarifying roles and responsibilities and strengthening their capacities; and 

 Ensure public participation, accountability and transparency in local government finances and 

decision making: Increase the participation of citizens, including women and youth, through citizen 

participation forums, newly legislated Ward Committees, Open Budget meetings and activated 

Standing Committees and other local participatory strategies. 

Our technical strategy involves building on USAID/Bangladesh’s history of local governance support 

programs; linking with USAID/Bangladesh’s and other donor’s programs; integrating global and local 

lessons learned and proven tools for successful and sustainable local governance programming; identifying, 

developing and demonstrating to local governments innovative practices to improve performance; 

integrating gender and youth concerns across the SDLG program while supporting women’s participation; 

and acquiring, developing and disseminating through multiple media information on the SDLG and local 

governments in Bangladesh.  

Extension Year Work Plan Activities and Collaboration with Presidential Initiatives 

This report is organized to provide information on project performance in relationship to the Extension 

Year Work Plan.  It is organized according to the Extension Year Components, subsidiary Task Areas and 

proposed Activities under each Task Area, and so differs substantially from Progress Reports 1 to 9 for 

2011 to March 2014.  In this extension year, SDLG is providing support to USAID objectives under its 

Presidential Initiatives including GHI (Global Health Initiative), FtF (Feed the Future) and (GCC) Global 

Climate Change – linking USAID sector project activities in health, agriculture, human rights and also 

climate change to local government structures to improve their effectiveness and sustainability.   
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2.0  SDLG PROGRESS BY 
COMPONENT AND 
TASK AREAS 

2.1 COMPONENT 1: ROLES AND AUTHORITIES OF LOCAL 
GOVERNMENTS 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

In the extension period, this Component features research and advocacy events designed to support detailed 

understanding by relevant Government of Bangladesh (GoB) officers and development partners of the role 

of upazila and union councils and their standing committees in improving GoB delivered sector services.  

Activities also identify pending policy reforms needed to support effective functioning of elected council 

oversight of such services.  Case studies focusing on health, agriculture, human rights and climate change 

related services are featured.  Activities under this component are conducted under a grant cost extension 

approved for SDLG research partner Unnayan Shamannay (US) for the 2014-15 extension year. 

  

Major Achievements 

 

 National Conference on Upazila Policy and Practice – In late June, SDLG research partner US 

conducted a national conference titled ‘Upazila Parishad Governance to Improve Service Delivery.  US 

presented research on Bhairab Upazila Parishad including case study examples of service delivery 

improvements resulting from functioning upazila standing committees.  More detail is provided below.  

The Bhairab Upazila Parishad and several UPs in the upazila received training from SDLG.  GoB 

participants included the State Minister of Finance and Planning, the Deputy Secretary of the LGD, and 

an officer from the Ministry of Women and Children Affairs, in addition to the Bhairab Upazila 

Parishad members, donor representatives, civil society and the print and electronic media.  The 

conference received excellent press coverage from both English and Bangla dailies with articles 

featuring a key pending policy reform on fiscal transfer. (An opinion editorial from Bangladesh’s 

largest English language daily is attached as Annex 1.)   The State Minister committed to expedite the 

policy reform in question, which would transfer fiscal resources to upazila councils. 

 

 Research Product on Upazila Policy and Practice – Also in late June, coinciding with the national 

conference, research partner US released a 40-page booklet in Bangla and English on the same topic . 

The booklet describes in detail the findings of US research on Bhairab Upazila investigating whether a 

UZP can function effectively in improving services to citizens under current laws, policies and 

practices.  The product is designed to influence policy makers in the LGD and other sectoral ministries 

as well as local government representatives and bureaucrats. A PDF copy of the English-language 

research product is attached as Annex 2. 
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Major Challenge 

 

The major challenge under this component was the short period of time available to conduct research due to 

delays caused from political unrest accompanying staggered February to April upazila elections. 

ACHIEVEMENTS BY WORK PLAN TASK AREAS 

2.1.1 TASK 1: NATIONAL CONFERENCES ON LG POLICY AND PRACTICE 

ACTIVITY 1: NATIONAL CONFERENCE ON UPAZILA POLICY AND PRACTICE: 

Current Status:  Completed.  SDLG research grantee US presented the results of its study on ‘Upazila 

Governance to Improve Service Delivery’ in a national conference held at CIRDAP auditorium in late June.  

US conducted two rounds of research to prepare the study.  In the first round, US facilitated a participatory 

workshop utilizing a scorecard on upazila governance it developed to guide Upazila Parishad members, the 

UNO and line department officials in health, agriculture and other sectors in a self scoring exercise.  In the 

second round, US researchers to verified the basis of the self scores through review of relevant documents, 

records and in-depth interviews of stakeholders at the upazila and union levels.   

The results showed a mismatch between the high self scores and more moderate post-verification scores. 

However, examples of emerging practices of effective governance were identified with specific cases of 

improved services in agriculture, health, women’s rights and disaster management/climate change. The 

Power Point presentation used in this conference is attached as Annex 3.  As noted above, one of the key 

policy issues highlighted was a pending policy on transfer of salaries of department service providers to the 

Parishad. This received excellent press coverage and a commitment by the State Minister for Finance to 

facilitate its passage. 

Program Deliverable -- Research Product – US also released a research product in booklet format 

describing its findings of US research on Bhairab Upazila to clarify whether an upazila council can function 

effectively in improving services to citizens under current laws, policies and practices.  The booklet has 

been distributed to policy makers, ministry officials, Upazila and UP representatives, Upazila officials, 

UNOs, donor partners, rural development and service sector programs, NGOs and the media  

 

ACTIVITY 2: NATIONAL CONFERENCE ON ‘BEST PRACTICES’ IN LOCAL SERVICE DELIVERY 

Current Status:  Planned for Quarter 3.  

Program Deliverable -- Research Product - Planned for Quarter 3. 

 

2.2 COMPONENT 2: TRANSPARENT AND EFFECTIVE SERVICE 
DELIVERY BY LOCAL GOVERNMENTS  

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

This Component trains, facilitates, and mentors local government elected representatives in key processes 

of transparent, accountable and effective governance in 200 LGUs that overlap with the working areas of 

USAID sector project partners in health, agriculture, human rights and climate change.  Consistent with the 

extension year focus, training is designed to engage sector projects with local government structures in 
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ways that directly contribute to their sector project implementation and results.  Citizens receive 

corresponding training under Component 4.   

 

SDLG training is delivered in 190 unions (including 13 new sites) and 10 paurashavas by five local partner 

NGOs retained from SDLG’s 2012 to 2013 period of performance. 

 

Major Achievements 

 

 All 200 LGU Refresher Trainings Completed – All 200 local government councils and selected 

CiG representatives received a two-day residential refresher training.  For the 13 LGUs that are new 

in the extension year, this training is the first they have received from SDLG.   The training 

combined modules on three key governance topics with brief presentations by USAID collaborating 

partner project representatives.  However, as noted in the section on Major Challenges below, 

almost 400 targeted participants did not attend. 

 110 of 200 Standing Committee Trainings Completed – Standing Committee members in over 

half the LGUs received training on monitoring of central government services (and oversight of 

audit and accounts).  The trainings featured monitoring formats revised to include additional 

questions requested by SDLG’s collaborating partners.  The SC trainings were attended by USAID 

sector partner staff and in many cases GoB field representatives. 

 SDLG Participation in USAID Gender Fair in Rangpur – In April, SDLG participated in a 

three-day Gender Fair organized by the Mission in the northern divisional capital of Rangpur.  Staff 

members at the SDLG booth provided project literature, played educational public service 

announcements and radio spots, and conducted a quiz on local government for the many university 

students, youth and others attending the fair.  SDLG activities to support women’s participation 

were highlighted including training of women representatives from local government associations, 

councils, and standing committees in health, agriculture, women and children affairs, and finance. 

 Visit by the US Ambassador to SDLG Field Site – Also in April, US Ambassador H.E. Dan W. 

Mozena participated as Chief Guest in an open budget meeting held at Mulia Union Parishad in 

Jessore District.  The Ambassador, among others, spoke to an estimated 300 to 400 citizens who 

attended the event to hear the budget for the next fiscal year and raise questions about projects 

recommended at ward planning meetings and selected for implementation with local revenues.   

 

Major Challenges 

 

Fears of Political Harassment - The major challenge under this component was the lack of participation 

by some council chairs and members in scheduled trainings.  In all, almost 400 chairs and members 

declined to participate in the trainings despite having participated actively in previous sessions in 2012 and 

2013 and actively implementing many of the core governance processes taught.  Almost all those absent 

were affiliated with opposition political parties and feared ‘political harassment’ or worse if they attended 

trainings.   

 

Many had criminal charges filed against them while others simply feared harassment or abuse by fellow 

council members and/or members of local political party committees affiliated with the governing party. 

Some of these chairs and members of BNP cited physical attacks on fellow party members for their 

reluctance to attend.  If possible, SDLG plans to arrange supplementary trainings for these absent 

participants during the next quarter.  
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ACHIEVEMENTS BY WORK PLAN TASK AREAS 

2.2.1 APPROACH TO COMPONENT 2 

FOUNDATIONAL ACTIVITY 1:  ORGANIZE PLANNING MEETINGS WITH TARGET LGUS AND CIGS WITH 
SECTOR PARTICIPATION 

Current Status:  Completed previously.  This activity was reported on in the previous quarter. 

FOUNDATIONAL ACTIVITY 2: ESTABLISH EXTENSION PERIOD TECHNICAL APPROACH WITH PARTNER 
NGOS AND USAID SECTOR PROJECT PARTNERS 

Current Status:  Completed previously.  This activity was reported on in the previous quarter. 

 

2.2.2 TASK 1 – IMPROVE LGU MANAGEMENT PERFORMANCE 

ACTIVITY 1:  STRENGTHEN LGU MANAGEMENT PERFORMANCE THROUGH TARGETED REFRESHER 
TRAININGS 

Current Status:  Completed.  Two-day residential trainings were conducted by SDLG partner NGOs for all 

200 LGUs in the extension year project area, including 13 new sites.  Training included sessions on the 

three key governance topics of Financial Management and Revenue Generation, Participatory Planning and 

Budgeting, and Service Delivery and Monitoring which received extra emphasis due to the 2014 focus on 

improving sector services with USAID partner projects. 

The trainings emphasized areas for improvement based on the two years of performance in the 187 LGUs 

continuing from SDLG’s prior activities and provided a condensed version of key SDLG modules for 13 

new LGUs.  In addition, the 2014 trainings include brief sessions and introductions to USAID sector project 

staff working on health (MH-II, NHSDP), human rights (PHR, ACT), agriculture (Agriculture Extension) 

and climate change (CREL).   These trainings were one of several collaborative activities with USAID 

sector partners designed to introduce them to local government bodies and allow for sector-related outreach 

and planning for future cooperation. 

ACTIVITY 2: DEMAND-DRIVEN FACILITATION AND MENTORING FOR LGUS 

Current Status:  Pending.  This activity provides guidance and support for LGUs as they act on and 

implement the processes taught in the Activity 1 trainings and is scheduled for the next reporting period, Q3 

2014.   

ABC Grading:  However, even during the April to June period, many LGUs made progress in improving 

their governance processes as measured by SDLG’s 17-point ABC grading system.  When compared to the 

end of Q1 2014, many LGUs had advanced from B to A grades during the quarter and a few new LGUs 

from C to B grades.  Especially notable is the advance of 13 unions new to SDLG; one advanced from B to 

A, and five advanced from C to B during the quarter.   

The chart below details the latest ABC ratings for the 200 LGUs and the increase from Q1. 

 

 

Grade 

As of March 

Q1 2014 

As of June 

Q2 2014 

%  Change 

(Q2 – Q1) 

A 62.5% 75.5%  +13.0 

B 30.0% 21.5% - 8.5 

C 7.5% 3.0%  - 4.5 

Total 100% 100%  
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ACTIVITY 3: PEER LEARNING FOR NEW LGUS 

Current Status:  Ongoing.  In the reporting period, SDLG encouraged peer learning at the secretary level 

with several cases of Union Parishad secretaries at continuing SDLG unions supporting on-the-job learning 

of their peers in new SDLG sites.  The limited timeframe for training completion made it difficult to 

convince and schedule acting UP Chairs to serve as resource persons in training sessions.  For the coming 

quarter, peer support from Chairs will again be attempted for additional training sessions to be conducted 

for the more than 175 union chairs and members (or paurashava mayors and councilors) who did not attend 

earlier trainings due to fears of political harassment as noted above. 

 

2.2.3 TASK 2 – ENHANCE LGU – SECTOR COLLABORATION FOR SERVICE DELIVERY 

ACTIVITY 1:  IMPROVE LGU SERVICE DELIVERY THROUGH TRAININGS FOR SECTOR STANDING 
COMMITTEES 

Current Status:  Ongoing.  Over half to the 200 extension year LGUs completed training in monitoring of 

central government services or audit and accounts oversight by the end to the reporting period.  The 

remaining LGUs are expected to receive training early in Q3.  New revised monitoring formats were used 

and sector project staff attended from collaborating partners MH-II, NHSDP, PHR, ACT, Agriculture 

Extension and CREL.   Sector partners used their sessions to answer monitoring questions and to suggest 

ways in which standing committee members could cooperate to support their project objectives.  GoB 

officers in health, family planning and agriculture also attended many of these trainings.  While health and 

family planning officers participated with the encouragement of partners MH-II and NHSDP active in 

almost all SDLG LGUs, agriculture officers also participated in most unions, whether the Agriculture 

Extension project was active or not. 

Program Deliverable – Standardized Action Plans.  At the end of each training, each sector SC in health, 

agriculture, women and children affairs, and also audit and accounts developed an action plan with specific 

dates for the next bi-monthly meeting, monitoring site visit(s) and report submission to the local council.  

These plans are then revised at each bi-monthly meeting for the next two month period.   

ACTIVITY 2: DEMAND-DRIVEN FACILITATION AND MENTORING FOR STANDING COMMITTEES 

Current Status:  Pending.  This activity provides guidance and support for Standing Committees as they 

implement processes taught under Activity 1 and is scheduled for the next reporting period, Q3 2014.   

Program Deliverable – Improved Service Delivery. Pending.   

 

 

2.3 COMPONENT 3 – CITIZEN PARTICIPATION IN LOCAL DECISION-
MAKING 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

Component 4 activities are delivered in parallel with those under Component 3 and support the effective 

functioning of the elected council.  Citizen mobilization has played an essential role in improving LGU 

revenue generation, planning and budgeting, and service delivery.  
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Major Achievements 

 

 180 of 200 CiG Refresher Trainings Completed – A total of 180 LGU sites received CiG 

refresher trainings during the April to June quarter.   The remaining 20 are scheduled for 

completion prior to the Eid holiday at the end of July.  Refresher trainings and emphasized 

sustainability of CiG member activities with the elected councils and within various LG bodies, 

rather than the continuation of the CiG as a separate grouping. 

 25% of Folk Dramas Completed – A new folk drama highlighting the role of council standing 

committees in improving sector services was performed in 47 of the 200 sites.  In nine of these 47 

sites, the drama has been performed a second time.  As previously, actors were drawn from local 

councils and citizens and trained by SDLG partner NGOs.  The new drama includes references and 

examples of health, agriculture, women and children, and climate change issues and services.   

 Citizen Participation Costs Included in LGU Budgets – At the union level, three bodies are the 

principal mechanisms for citizen participation in council decision making.  These are the nine ward 

shava meetings, one union-wide open budget meeting and bi-monthly standing committee 

meetings.  Reports from the field indicate that most LGUs this year included funding for basic 

expenses related to these three types of meetings in budgets for the next fiscal year from July 2014, 

a key step for their acceptance and sustainability. 

 

Major Challenges 

 

There were no major challenges under this component during the April to June reporting period.   

 

ACHIEVEMENTS BY WORK PLAN TASK AREAS 

2.3.1 APPROACH TO COMPONENT 3 

FOUNDATIONAL ACTIVITY 1:  ORGANIZE PLANNING MEETINGS WITH TARGET LGUS AND CIGS WITH 
SECTOR PARTICIPATION 

Current Status:  Completed previously.  This activity was reported on in the previous quarter and serves as 

a foundational activity for extension Component 2 as noted above. 

FOUNDATIONAL ACTIVITY 2: ESTABLISH EXTENSION PERIOD TECHNICAL APPROACH WITH PARTNER 
NGOS AND USAID SECTOR PROJECT PARTNERS 

Current Status:  Completed previously.  This activity was reported on in the previous quarter and serves as 

a foundational activity for extension Component 2 as noted above. 

 

2.3.2 TASK 1 – IMPROVE CITIZEN PARTICIPATION IN LOCAL GOVERNANCE 

ACTIVITY 1:  CITIZENS-IN-GOVERNANCE GROUPS REFRESHER TRAINING 

Current Status:  Ongoing.  As noted above, 180 refresher trainings were held during the quarter 

emphasizing sustainability of CiG member activities with councils and LG bodies.  Difficulties in 

scheduling full council membership for LGU trainings, a priority activity, resulted in the postponement of a 

further 20 CiG trainings till July.  SDLG PNGOs discussed the possible phase-out of CiGs as separate 

groupings now that the objective of integrating CiG members into local government mandated bodies as 

citizen participants has been achieved.  For the many CiGs that wished to continue as separate entities, 

NGO officers identified sections of relevant law that allow ward shavas to constitute subcommittees and 
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suggested that CiG members from each ward could seek this recognition as a possible alternative. The CiG 

trainings also included an introduction to the sector collaboration initiative for 2014.   

 

2.3.3 TASK 2 – INCREASE CITIZEN OVERSIGHT OF LGUS AND SECTOR SERVICE 
DELIVERY 

ACTIVITY 1:  COMMUNITY DRAMA WITH FOCUS ON STANDING COMMITTEES AND SECTOR ISSUES 

Current Status:  Ongoing.  SDLG’s second folk drama, A Friendly Football Match, was performed in 47 or 

almost 25% of 200 project sites during the quarter, with nine enacting the drama a second time.  The drama 

combines introduces the responsibility of councils and their standing committees in improving services in 

health, family planning, agriculture, and advancing women’s rights through prevention of child marriage, 

domestic violence, and trafficking in persons.  Climate change and its impact on crop cultivation and 

natural disasters are also included.  The drama also highlights the role of citizens in standing committees’ 

oversight of services, in its planning decisions through the ward shavas and in its resources mobilization 

through tax payments.  As in 2013, actors were drawn from local councils and citizens and trained by 

SDLG partner NGOs.  An English-language summary script of the folk drama is included as Annex 4.   

ACTIVITY 2: CITIZEN ‘EYE REPORTING’ BY LOCAL YOUTH VIA SOCIAL MEDIA 

Current Status:  Ongoing.  Building on the success of the customized training provided in 2013 to 48 youth 

on creation of video documentaries, SDLG’s communication specialist initiated a series of regional 

workshops in June for a carefully selected set of youth on producing ‘Eye Reports’ with themes drawn from 

Standing Committee activities and achievements.   Most youth in the Citizen Journalism through Video 

Reporting competition were selected by partner NGOs based on SDLG developed selection criteria (see 

Annex 5) from staff of Union Information Service Centres (UISCs), some from CiG youth members, and 

two from USAID’s Leadership Development Program.  Fifteen participants from 2013 were included 

without having to go through the selection process.  One day workshops for 12 to 15 youth each were held 

in Bogra , Jessore and Dhaka on June 18, 23, 25.  Intense remote assistance will be provided by SDLG 

during the July – August period and the best three videos will receive special awards in September.   
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3.0 CROSS-CUTTING 
THEMES AND 
APPROACHES 

3.1 LINKING SDLG WITH USAID’S SECTOR PROGRAMS 

This cross-cutting theme supports SDLG’s extension year objective of demonstrating how the development 

of effective democratic local governance in Bangladesh, especially by rural union parishads, can contribute 

to increased effectiveness and sustainability of USAID sector project activities and GoB services in health, 

agriculture, human rights and climate change.   SDLG collaboration with USAID sector projects is helping 

to build local ownership and actions (and in some cases small contributions of local council resources) that 

improves sector services and supports locally-identified development priorities.   This approach is designed 

to contribute to IRs under USAID/Bangladesh’s 2011-2016 Results Framework, including IRs under DO2: 

Food Security Improved and DO3: Health Status Improved.  For example, SDLG interventions may support 

the IR2.1: Sustainably Increased Agricultural Productivity or the IR3.3: Strengthened Health Systems and 

Governance, among others. 

 

Major Achievements 

 

 MOUs Signed with Four USAID Sector Projects – Four MOUs describing the objectives and 

modes of cooperation between the SDLG Project and MH-II, NHSDP, PHR, and ACT were signed 

during the quarter at the initiative of USAID partner projects.   Results are summarized below.  

 

SL# Sector Partners 
1st  

Mtg 
2nd 
Mtg 

Field 
Visit 

Active  
in Field 

MOU Remarks 

1 ACT X X X X 
MOU signed Active in field 

2 Ag Ext X X X X 
None Planned 

 
Active in field 

3 MH - II  X X X X 
MOU signed 

 
Active in field 

4 NHSDP X X X X 
MOU signed 

 
Active in field 

5 PHR X X X X 
MOU signed 

 
Active in field 

6 CREL X X X   

None Planned 

May Dhaka/field visits, five 
sites identified, joint 

activities planned 

7 MaMoni X 
      Unlikely 

Pending, limited response 
after May meeting 
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Explanations of collaborating projects abbreviations are given below. 

 ACT = Action in Combating Trafficking in Persons (Winrock)  

 Ag Ext = Agriculture Extension Project  (DAM/CARE) 

 MH II = Mayer Hashi II Project (Engender Health) 

 NHSDP =  NGO Health Service Delivery Project (Pathfinder Int'l) 

 PHR = Protecting Human Rights Project (Plan Int'l) 

 CREL = Climate Resilient Environments and Livelihoods (Winrock) 

 MaMoni = Maternal Health Project (Save the Children) – inactive, pending 
 

A sample MOU is attached as Annex 6.  Cooperation continued with Agriculture Extension and 

was initiated with CREL but no MOUs are planned.  In most cases, the MOU signings were 

preceded by one or two meetings between the respective COPs and Dhaka-based staff, and mutual 

field visits to identify concrete collaborative activities to positively impact sector project goals.   

 Sector Project Participation in SDLG Trainings, LGU Bodies – As noted in the sections on 

Components 2 and 3 above, sector project representatives and in some cases their GoB counterparts  

(in health and agriculture) participated in SDLG trainings – LGU refresher training, Standing 

Committee training and CiG refresher training.  In addition, some sector projects were present at 

ward meetings, standing committee meetings or CiG meetings.  Sector partners provided briefings 

on project activities, suggested joint activities or coordination, and importantly, began establishing 

relationships with these counterparts to build local ownership to improve sector project results. 

 Initial Successes of SDLG Collaboration – While collaboration has just begun, there have been 

initial reports of positive results for sector projects.   Under the Agriculture Extension project, one 

farmer producer group (FPG) formed by USAID implementing partner Dhaka Ahasania Mission 

(DAM) participated in the union’s ward meeting and proposed a marketplace for FPG members 

which was approved and included in the union budget for the coming fiscal year.  Under the Mayer 

Hashi II family planning project, a CiG member referred four women to the local Family Welfare 

Center (FWC) for LAPM (long acting permanent methods) of birth control and another 20-25 for 

injections or other semi-permanent methods.  A brief case description is attached as Annex 7. 

3.3 COMMUNICATION 

As reported above, folk drama field activities and youth ‘eye reporting’ are ongoing under Component 3 to 

promote citizen understanding, participation and inclusion.  In addition, SDLG’s communication unit 

completed several significant communications tasks during the April to June period working with local 

subcontractor UNITREND. 

 

Major Achievements 

 

 Folk Drama Workshop – During the April to June period, UNITREND conducted (i) a two-day 

central script writing workshop with representatives from all 5 SDLG NGO partners and USAID 

collaborative project partners in health, (ii) a five-day training of trainers (TOT) workshop and (iii) 

provided guidance on the management and supervision required for successful forum theaters to be 

organized at 200 locations. Partner NGO provide only technical assistance and facilitation for local 

non-actors who develop the performance and stage it in front of a large public audience of 200-400 

people.  The folk drama ‘A Friendly Football Match’ features the role of councils and standing 

committees in improving health, agriculture, women’s rights and climate change related services. 

 PSA on Standing Committees Created – Working closely with SDLG’s senior field training 

leaders, local communications subcontractor UNITREND completed draft scripting and 

development of a public service announcement (PSA) on local standing committees and the role of 

citizens in their work.  Earlier PSAs on ward planning, open budgets and women’s leadership were 
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commented on positively by the LGD joint secretary and task leader for LGSP II, donor partners 

SDC and JICA, and several USAID collaborating project partners.  The new PSA also draws on 

findings from an earlier insight mining study by SDLG identifying the community respect as 

primary motivator for citizens engaged in such work.  Final PSA production of 60 and 40 second 

spots is to be completed early in the next quarter with airing to follow in September coinciding with 

the Component 1 national conference.  The amount of air time will be subject to available funding. 

 “We are the Government” Strategic Communications Report – A final version of the full-color 

pictorial brief documenting key SDLG communication interventions and their support of citizen 

participation to achieve project objectives was published early in the quarter.  Attached as Annex 8, 

this report explains the overall communications strategy, the results of primary communications 

research based on marketing techniques, and how SDLG developed research-based messaging and 

delivered this through different media coordinated with field activities to improve project results. 

3.3 GENDER AND YOUTH  

SDLG continues to promote women and youth participation in local governance through the following:  

plans for the promotion of gender equity and inclusion of youth in project components include:  

 

 Citizen in Governance (CiG) Forums Formation: Women represent 33% or more of the 

membership of CiG forums, and the percentage of youth aged 25 and younger in CiGs in 2012-13 

was 12%.  

 Local Government Unit (LGU) Training: Each union or municipal council must have at least 

three representatives elected to seats reserved for women. All SDLG LGU trainings in the reporting 

period included the full council with these women members attending. Many of these women are 

also chairs of the local standing committees that are important in improving local service delivery. 

 Monitoring and Evaluation (M&E): M&E data is collected and disaggregated by gender if 

applicable and female-only focus groups are formed as part of the Knowledge, Attitude and 

Practice (KAP) survey process. 
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3.0 MONITORING AND 
EVALUATION (M&E) 

MAJOR ACHIEVEMENTS AND CHALLENGES IN BRIEF 

 

The first full quarter of the extension year began with two major M&E tasks - approval and application of a 

new set of extension year Performance Monitoring Plan (PMP) indicators, and implementation of an initial 

Knowledge, Attitude and Practice (KAP) survey. 

 

Major Achievements 

 

 SDLG PMP Data Collection – Data collection on SDLG’s new extension year indicators began during 

the reporting period after development of new data collection formats and training for both SDLG 

regional and PNGO field staff by the new M&E Specialist.  PMP indicator values based on data 

collection up to June 30, 2014 indicated significant progress towards many of the 13 PMP indicator 

targets.  A PMP chart with the data values for this quarter is attached at Annex 9. 
  

 KAP Field Survey Completed – From mid-March through April 2014, a KAP survey process was 

conducted with preparatory sampling design and questionnaire development by the SDLG team under 

the guidance of the M&E Specialist. SDLG PNGO staff collected and reviewed field survey data, local 

contractor provided data entry and cleaning services; and SDLG staff performed analysis and report 

preparation.  The initial KAP survey findings will be compared to final KAP survey values to identify 

progress on core governance processes and more importantly sector service collaboration. 

 

 GIS Online Map Updated with Final Results – SDLG regional staff and partner NGOs submitted final 

reports on LGU progress on 17 ‘outcomes’ or results of 2014 trainings from 198 LGUs.   These results 

were compiled into a GIS database ending May 2014 showing significant progress on results measures.  

SDLG has submitted the data set to the GIS team at the Tetra Tech ARD home office and an updated 

online map is available in following link. http://cdb.io/1kErFCf 
 

 

Major Challenges 

 

There were no major challenges during the reporting period. 

 

 

 

 

http://cdb.io/1kErFCf
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